USEPA Region ¥

I. HEADING
Date:
From: Sam Borries, 0SC, U. S. EPA, Region U, EERB RS II

To : D. Dietrich-ATIN: T. Johnson,0SWER,Wash.D.C ............
..................................... FAX (783) 683-9187

R. Karl, Branch Chief, EERB, Chicago, IL ........ BY FAX
D. Bruce, Chief RS-1I, EERB, Chicago, IL ........ BY FAX
J. Cisneros, Chief, ESS, Chicago, IL ............ BY FAX
S. Pastor, OPA, Chicago, IL ......... FAX (312) 353-1155
D. Tanaka, DRC, 29-MA, Chicago, IL .. FAX (312) 886-0747
B. Rush, USEPA, Chicago, IL ......... FAX (312) 886-4871
J. Gore, RPM, USEPA, Chicago, IL .... FAX (312) B886-4871
P. Takacs, IEPA, Springfield, IL .... FAX (217) ?782-3258
K. Mensing, IEPA, Collinsville, IL .. FAX (618) 346-5155
D. Hewne, DOI, Philadelphia, PA ..... FAX (215) 597-9845
U.S. Fish & Wildlife, IL ............ FAX (309) 793-5804

P. Sauget, Mayor, Sauget City, IL..... FAX (618) 537-5888

Subject: Pollution Report For CERCLA YTime-Critical Removal
fAction at Sauget & Company Landfill, Site Q. Sauget,
St. Clair County, Illinois.

POLREP #: 3 (FINAL)
IT. BACKGROUND

Site No.: @85-365
Delivery Order No.: 5881-85-365
Response Authority: CERCLA
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID #: ILD A@@ 685 790
NPL Status : No
Start Date: February 21, 1995
Latitude: North 38035'22.6"
Longitude: West 9B8011’46"

I1I. RESPONSE INFORMATION
A. Initial Sitwation:
Please refer to POLREP No. 1 & 2
B. Actions Taken (March 26 - 31, 1995)
= The U.S. EPA ERCS contractor coordinated the excavation
and off-site disposal of approximately 297 tons of PCB-
contaminated soil. The soil was transported via rail and

truck to Envirosafe of Idaho, Inc. for disposal.

= The U. S. EPA TAT contractor collected eight soil samples
for PCB screening. Laboratory confirmation analysis was
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performed for four screened samples (582). Laboratory
results indicated levels of PCBs below Z8 ppn except for
one sample, sample No. LB-35, collected from grid Me. 35.

» ERCS contractor excavated six inches from grid No. 35.
Laboratory results of soil samples collected after the
excavation indicated PCB levels less than 3 ppm.

% The site excavation was backfilled with approximately 288
tons of clean soil (containing less than 1 ppm PCHB by
weight). ERCS contractor stabilized the landfill bank
against erosion by spreading approximately 3-inch gravel
over the backfilled area.

# ERCS contractor stockpiled and transported approximately
78 cubic yards of gravel from Site Q to be used at Sauget
Landfill Site 6

# Site equipment and personnel were demobed. See attached
uaste disposal summary for amounts of material removed
from the site.

C. Enf arcenent

Refer to POLREP Mo. 1
V. NEXT STEPS

A .None

V. KEY ISSUES

A.None

VI. Costs to date

ANDUNT AMDUNT ANOUNTY
—IDGETED SEp BERINING
US EPA (Direct
& Indirect) $ 19,600.00 $ 13,7087.00 5 5,893.80
TAT $ 29,800.00 $ 16,135.27 5 3.,864.73
ERCS» )
TOIAL $299,600 .00 $ 143,282.12 9 66,317.88

» RS Delivery Order vas nodified to $178,00 on 328/

VII. Maste Disposal Summary
(See Table Next Page)

Waste Disposal Summary

Waste Category Quantity Manifest ¢ Date ShippedPCB in Soill3
tonsERBB13/22/95PCB in S0il15 tonsERGBZ3/2Z/95PCB in Soill4 tonsERBB33,22-95PCB in Soills
tonsERDB43/22/95PCB in Soil15 tonsERB@S3/23,95PCB in SoillS tonsER8B63-23.95PCB in Seili8
tonsERBB?3/23/95PCB in S0il17 tonsERGBA3-,23/95PCB in Soilll tonsERBB93-27,9S5PCB in Soill3l
tonsERP103/2795PCB in So0il18 tonsERB113/27/95PCB in Soil1? tonsER8123,27/95PCB in Soill?
tonsERD133/28/95PCH in Soill7? tonsERG143/28/95PCB in Soill1? tonsER@153,28/95PCB in Soil18
tonsERB163/28,95PCB in SoilZB tonsERO173/29,/9S5PCB in So0ilZ2Z tonsERB183,29/95PCB in Soil17?
tonsERB193/31./955urce: Site Tiles, Filedo. )

All waste ws shipped via rail to Emirosale of [dabo, Inc. for treataewt and
landf i11ing. except for one lowd went by track,



